# Research Project Checklist 2

# 25-26J-319

## Project Management Tool: - Microsoft Planner

### Grid View

Planner

My plans > CinnamonSri App | Grid | Board | Schedule | Charts | Share

Filters

| Task Name | Assignment | Start date | Due date | Bucket | Progress | Priority | Labels | Quick look |
|---|---|---|---|---|---|---|---|---|
| ~~Identify problem & research gap~~ | N T B | 8/11/2025 | 8/15/2025 | Research & Planni | Completed | Important | Add label | |
| ~~Define objectives & scope~~ | N T B | 8/13/2025 | 8/15/2025 | Research & Planni | Completed | Important | Add label | |
| ~~Literature review~~ | N NATHASHA K | 8/15/2025 | 8/25/2025 | Research & Planni | Completed | Medium | Add label | |
| ~~Finalize architecture~~ | B N T | 8/20/2025 | 8/30/2025 | Research & Planni | Completed | Important | Add label | |
| ~~Setup Raspberry Pi~~ | SANDUNMETI | 9/1/2025 | 9/5/2025 | IoT Device | Completed | Important | Add label | |
| ~~Integrate DHT22 sensor~~ | SANDUNMETI | 9/3/2025 | 9/10/2025 | IoT Device | Completed | Important | Add label | |
| ~~Heater & fan automation~~ | SANDUNMETI | 9/7/2025 | 9/14/2025 | IoT Device | Completed | Important | Add label | |
| ~~Camera integration~~ | SANDUNMETI | 9/10/2025 | 9/18/2025 | IoT Device | Completed | Important | Add label | |
| ~~Collect drying data~~ | SANDUNMETI | 9/20/2025 | 10/10/2025 | Data Collection | Completed | Important | Add label | |
| ~~Collect stem images~~ | T THARUKA M S | 9/22/2025 | 10/12/2025 | Data Collection | Completed | Important | Add label | |
| ~~Drying classification model~~ | SANDUNMETI | 9/25/2025 | 10/25/2025 | AI Model Develop | Completed | Important | Add label | |
| ~~Collect disease images~~ | I IRUPPUGE R.A | 9/25/2025 | 10/15/2026 | Data Collection | Completed | Important | Add label | |
| ~~Collect pricing data~~ | N NATHASHA K | 9/28/2025 | 10/18/2025 | Data Collection | Completed | Important | Add label | |
| ~~Quality prediction mode~~ | N NATHASHA K | 10/20/2025 | 10/30/2025 | AI Model Develop | Completed | Important | Add label | |

Planner

My plans > CinnamonSri App | Grid | Board | Schedule | Charts | Share

Filters

| Task Name | Assignment | Start date | Due date | Bucket | Progress | Priority | Labels | Quick look |
|---|---|---|---|---|---|---|---|---|
| ~~Disease API integration~~ | I IRUPPUGE R.A | 1/1/2026 | 1/7/2026 | Backend Developr | Completed | Medium | Add label | |
| ~~Image Upload API~~ | T THARUKA M S | 1/2/2026 | 1/7/2026 | Backend Developr | Completed | Medium | Add label | |
| ~~IoT data display~~ | SANDUNMETI | 1/4/2026 | 1/7/2026 | Mobile App Devel | Completed | Medium | Add label | |
| ~~Setup backend API~~ | N NATHASHA K | 1/4/2026 | 1/7/2026 | Backend Developr | Completed | Important | Add label | |
| ~~Prediction results UI~~ | T N I | 1/5/2026 | 1/7/2026 | Mobile App Devel | Completed | Important | Add label | |
| ~~Integrate AI models~~ | N NATHASHA K | 1/5/2026 | 1/7/2026 | Backend Developr | Completed | Important | Add label | |
| ~~AI Validation~~ | N T I | 1/6/2026 | 2/4/2026 | Testing & Improve | Completed | Medium | Add label | |
| ~~Prepare slides~~ | N T I | 2/25/2026 | 2/28/2026 | Final Preparation | Completed | Medium | Add label | |
| ~~Prepare report~~ | N T | 2/28/2026 | 3/11/2026 | Final Preparation | Completed | Important | Add label | |
| ~~Demo preparation~~ | N T I | 3/6/2026 | 3/11/2026 | Final Preparation | Completed | Medium | Add label | |
| ~~Practice Presentation~~ | N T I | 3/9/2026 | 3/10/2026 | Final Preparation | Completed | Low | Add label | |
| Frontend to Backend Integration | N T I | 3/9/2026 | 4/23/2026 | Testing & Improve | In progress | Important | Add label | |
| ~~PP2 Presentation~~ | N T I | 3/10/2026 | 3/11/2026 | Final Preparation | Completed | Important | Add label | |
| Collect more data to train model | N T I | 3/12/2026 | 3/20/2026 | AI Model Develop | Not started | Medium | Add label | |

# Charts


Planner
My plans
CinnamonSri App
Grid
Board
Schedule
Charts
Share
Filters
Group by Bucket
Status
2
Tasks left
Not started 1
In progress 1
Late 0
Completed 34
Priority
28
21
14
7
0
1
25
9
1
Urgen...
Impor...
Mediu...
Low
Not Started
In Progress
Late
Completed
Tasks
Add task
Research & Planning
IoT Device
Data Collection
AI Model Development


Bucket
6
4
2
0
4
4
4
6
5
5
3
5
Resea...
IoT D...
Data ...
AI Mo...
Mobil...
Backe...
Testi...
Final...
Not Started
In Progress
Late
Completed
Members
24
18
12
6
0
20
18
22
21
Unass...
THARU...
IRUPP...
NATHA...
SANDU...
Not Started
In Progress
Late
Completed
Add task
Research & Planning
IoT Device
Data Collection
AI Model Development
Collect more data to train model
03/20
Mobile App Development

# Schedule


Planner
My plans
CinnamonSri App
Grid
Board
Schedule
Charts
Share
Filters
Group by Bucket
August 2025
Hide future recurring tasks
Week
Month
Sunday
Monday
Tuesday
Wednesday
Thursday
Friday
Saturday
Unscheduled tasks
Add task
Research & Planning
IoT Device
Data Collection
AI Model Development
Mobile App Development
Backend Development
Testing & Improvements
Identify problem & research gap
Literature review
Finalize architecture
Setup Raspberry Pi
Integrate DHT22 sensor


Planner
My plans
CinnamonSri App
Grid
Board
Schedule
Charts
Share
Filters
Group by Bucket
September 2025
Hide future recurring tasks
Week
Month
Sunday
Monday
Tuesday
Wednesday
Thursday
Friday
Saturday
Unscheduled tasks
Add task
Research & Planning
IoT Device
Data Collection
AI Model Development
Mobile App Development
Backend Development
Testing & Improvements
Setup Raspberry Pi
Integrate DHT22 sensor
Camera integration
Collect drying data


Planner
My plans
CinnamonSri App
Grid
Board
Schedule
Charts
Share
Filters
Group by Bucket
November 2025
Hide future recurring tasks
Week
Month
Sunday
Monday
Tuesday
Wednesday
Thursday
Friday
Saturday
Unscheduled tasks
Add task
Research & Planning
IoT Device
Data Collection
AI Model Development
Mobile App Development
Backend Development
Testing & Improvements
Collect disease images


Planner
My plans
CinnamonSri App
Grid
Board
Schedule
Charts
Share
My Day
My Tasks
My plans
Pinned
Pinned items will appear here.
Filters
Group by Bucket
December 2025
Hide future recurring tasks
Week
Month
Sunday
Monday
Tuesday
Wednesday
Thursday
Friday
Saturday
Unscheduled tasks
Add task
Research & Planning
IoT Device
Data Collection
AI Model Development
Mobile App Development
Backend Development
Testing & Improvements
UI Design
Develop frontend
API integration
New plan


Planner
My plans
CinnamonSri App
Grid
Board
Schedule
Charts
Share
My Day
My Tasks
My plans
Pinned
Pinned items will appear here.
Filters
Group by Bucket
February 2026
Hide future recurring tasks
Week
Month
Sunday
Monday
Tuesday
Wednesday
Thursday
Friday
Saturday
Unscheduled tasks
Add task
Research & Planning
IoT Device
Data Collection
AI Model Development
Mobile App Development
Backend Development
Testing & Improvements
Bug fixing
Prepare slides
Prepare report
New plan